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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

CERESlib July 21 August 4 August 11 Modifications needed by Clouds, Synoptic 
SARB, Inversion, and TISA Averaging.

warlock & 
magneto

Synoptic SARB July 28 August 11 August 18 Support Terra/Aqua Beta3 SYNI process-
ing.

X warlock& 
magneto

TISA Averaging August 25 September 8 September 15 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

X warlock

TISA Averaging Late September Support Edition2D SRBAVG4 - 8 process-
ing.

warlock

Instrument 
(SCCR 627)

October To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

warlock

TISA Averaging Fall 2006 Aqua SRBAVG1 - SRBAVG3 warlock

Clouds
(SCCR 603)

February/March To process MODIS V005.  Delivery needs 
to be made prior to processing Collection 5.  
To run Terra/Aqua Beta Edition3 SSF.

X warlock

Inversion Two weeks after Clouds Terra/Aqua Beta Edition3 SSF processing. X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock

TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.

warlock

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward.

warlock
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TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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